
	Oaklands School Site and The Glebelands Steering Group
13 June 2016


	
	Actions

	1.
	Present:
Chris Edwards - Chair, Shropshire Council (CE)
Cllr Ted Clarke - Shropshire Council and Parish Council (TC)
Michael Watney, Balfours, agent for Lichfield Diocese (MW)

Lucy Roberts – Community Enablement Officer, Shropshire Council (LR)

David Fairclough, Community Enablement Officer, Shropshire Council (DF)

Donna Payne, Finance Officer, Shropshire Council (DP)

Cllr Mal Price, Cabinet Member, Shropshire Council (MP)
Jack Parry, Christchurch rep (JP)

Jane Kenyon, Senior Property Officer, Shropshire Council (JK)
Rawden Parslow, Library Manager, Shropshire Council (RP)

Caroline Higgins, Bayston Hill Parish Clerk (CH)

Joanne Hughes - note taker, Shropshire Council (JH)

Apologies: Mark Salt,  Steve Law, Andy Goldsmith

	

	2.
	General updates
The Community Infrastructure Levy (CIL) policy was approved by Cabinet last week. It transpires that Bayston Hill does not have its’ own Place Plan, but is part of the Shrewsbury one. Hayley Deighton has been working on the CIL priorities and thinks that the Oaklands development would score highly in the prioritisation process. It was agreed to have a meeting outside of the Steering Group to discuss CIL and the funding to build the community hub. JH to organise and invite Donna Payne, Hayley Deighton, Mark Salt, Chris Edwards, Andy Mason and Michael Watney.
The scoring system for CIL is still being developed but needs to be fair and transparent. This scheme could be one of the first big projects to receive CIL funding. 

DF has received a report from the Quantity Surveyor that the group commissioned to cost the community hub. The worst case scenario could cost £1,027,000 to include demolition of the school, community hub building, play area, car park and removal of the mound. Best case is £732,000 which is the figure previously suggested. The CIL meeting will help to identify what funding will be available.
JK updated the group on the work that the tree department had been doing on the shading of gardens in the proposed layout. The good news is that sunlight will reach all properties in the late afternoon and evening and therefore no need to revise the plans. Plot 2 may need a slight revision in this respect. 
CH asked if the tree preservation orders (TPO’s) on the boundary oaks yet. JK will check with Siobhan Reedy and progress.
Outline planning permission still cannot be submitted until the Cabinet report is written/approved and this needs to include watertight financial information, so the CIL meeting needs to happen first. JK will provide DP with the costs to submit the planning application. The Cabinet report is still subject to Secretary of State approval.
RP updated the group on the library position. As the new community hub is taking longer to materialise than anticipated, savings need to be made before April 2017 when the budget will no longer be available. RP has had discussions with Bayston Hill Parish Council who are keen to support the running of the library in the interim. They will put together a proposal. Shropshire Council have a statutory duty to provide a library service but can delegate that responsibility to town or parish councils.

CE had received a note from Andy Goldsmith who represents the Scouts and Guides Association. They have engaged an architect who is drawing up plans for a newly built scout hut on a new site and will update the group in due course.

CE has received a letter from a company that have taken over Prospects (York House), so need to check if their position remains the same. CE to write to them.
CE asked if any further communications would be useful for the community. DF/LR to put a general update in the village magazine about the CIL policy being adopted, tree shading survey and tree preservation orders.
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	4.
	Any other business
	

	
	None, all covered above
	

	
	Date of next meeting
	

	
	18th July 2016 at 3pm in Wenlock Room, Shirehall
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